

**Texas A&M AgriLife Research
Texas Water Resources Institute**

Implementing the Pecos River Watershed Protection Plan through a Heliborne Electromagnetic (EM) Survey, Identifying salinity sources and understanding mechanisms of solute transport in the Pecos River.

**FY 12 CWA 319(h)
TSSWCB Project No. 12-11**

Quarter no. 3 From 4/1/2013 Through 6/30/ 2013

I. Abstract

Work this quarter has continued to focus on getting the project up and running completely. The first draft of the project QAPP was completed this quarter and was sent for agency review. Existing data gathering has also continued so that the project team is prepared to start work when the project QAPP is approved. The project was also discussed during the public meetings held in the watershed on June 4th and 5th and the project team is now working with local landowners to develop a HEM survey strategy. Once the project QAPP is approved, work on the project can advance.

II. Overall Progress and Results by Task

TASK 1: Project Administration, Public Notification and Engagement

Subtask 1.1: *TWRI will prepare electronic quarterly progress reports (QPRs) for submission to the TSSWCB. QPRs shall document all activities performed within a quarter and shall be submitted by the 15th of January, April, July and October. QPRs will be distributed to all Project Partners.*

The following actions have been completed during this reporting period:

- A. TWRI submitted the Year 1, Quarter 3 report to TSSWCB on July 15, 2013.

37% Complete

Subtask 1.2: *TWRI will perform accounting functions for project funds and will submit appropriate Reimbursement Forms to TSSWCB at least quarterly.*

The following actions have been completed during this reporting period:

- A. As of May 31, 2013, a total of \$36,989, or about 10 percent of the total project budget has been spent.

15% Complete

Subtask 1.3: *TWRI will host coordination meetings or conference calls, at least quarterly, with Project Partners to discuss project activities, project schedule, communication needs, deliverables, and other requirements. TWRI will develop lists of action items needed following each project coordination meeting and distribute to project personnel.*

The following actions have been completed during this reporting period:

- A. Several calls amongst team members were held this quarter to discuss project progress, QAPP development and public relations.
- B. A team meeting is being planned for next quarter to further discuss these items.

37% Complete

Subtask 1.4: *TWRI, with assistance from Research, will develop a request for qualifications, accept bids and select a contractor to perform heliborne EM data collection, processing, analysis of results and delivery of a report describing the approach used, results, their analysis and implications.*

The following actions have been completed during this reporting period:

- A. Task complete.

100% Complete

Subtask 1.5: *TWRI will work with Research and the selected contractor to determine which portions of Crane, Pecos, and Ward Counties will be crossed during the heliborne EM survey, and will identify appropriate property owners for notification. Upon identification, TWRI will notify all landowners in regards to the potential flight activity over their property. Notification will be attempted through mailed letters and phone calls to residences. Watershed-wide, open notifications will also be distributed through appropriate information channels such as the Pecos WPP Implementation website (pecosbasin.tamu.edu) and local media. Ad space will be purchased in local newspapers as needed to ensure that notifications are published in the local papers.*

The following actions have been completed during this reporting period:

- A. Efforts continued in this arena this quarter with the project being discussed at the June 4th and 5th public meetings being held in the watershed.
- B. County tax rolls were acquired and a list of landowners in the area of interest has been developed.

30% Complete

Subtask 1.6: *TWRI will coordinate ground control efforts with the proper authorities and provide personnel to assist with traffic control in priority areas on roadways as needed during the flights where traffic must be stopped as the heliborne EM equipment passes over.*

The following actions have been completed during this reporting period:

- A. No activity to report this quarter.

0% Complete

Subtask 1.7: *TWRI will engage the Pecos River watershed landowners and other entities identified in the Pecos River WPP and report on project activities.*

The following actions have been completed during this reporting period:

- A. An overview of the project was provided to meeting attendees at the June 4th and 5th public meetings throughout the watershed. Additionally, the project has been discussed with other groups such as local SWCDs and irrigation districts.

37% Complete

TASK 2: Quality Assurance

Subtask 2.1: *TWRI, with assistance from Research will develop a QAPP for activities in Task 3 that is consistent with the most recent versions of EPA Requirements for Quality Assurance Project Plans (QA/R-5) and the TSSWCB Environmental Data Quality Management Plan*

The following actions have been completed during this reporting period:

- A. Development of the first draft of the project QAPP was completed this quarter and the document was sent to TSSWCB for review. QAPP approval is still pending.

55% Complete

Subtask 2.2: *TWRI, with assistance from Research and the selected contractor will implement the approved QAPP. TWRI will submit revisions and necessary amendments to the QAPP as needed.*

The following actions have been completed during this reporting period:

- A. No activity to report this quarter.

0% Complete

TASK 3: Conduct a desktop hydrogeological assessment of surface water and groundwater interactions

Subtask 3.1: *Research will compile the existing groundwater monitoring data (water level, water quality, borehole lithological data, borehole geophysical survey if available and other related data from Texas Water Development Board and/or other sources), and develop a water resources database and GIS coverage for establishment of hydrogeological framework.*

The following actions have been completed during this reporting period:

- A. Data acquisition continued this quarter in preparation for work initiation once the QAPP has been approved.

25% Complete

Subtask 3.2: *Research will conduct preliminary analysis of hydrogeological data to gain a better understanding of temporal and spatial variations of groundwater quality and identify data gaps in existing data sets*

The following actions have been completed during this reporting period:

- A. No activity to report this quarter.

0% Complete

Subtask 3.3: *Research will utilize preliminary hydrogeological assessment results to provide specific direction to the selected contractor in collection of the heliborne EM data and will work with the contractors to finalize the flight path plan.*

The following actions have been completed during this reporting period:

A. No activity to report this quarter.

0% Complete

Subtask 3.4: Using information from the heliborne EM survey, Research and the selected contractor will assess groundwater salinity conditions and identify sites where borehole hydrogeological and lithological data are needed to verify heliborne EM results.

The following actions have been completed during this reporting period:

A. No activity to report this quarter.

0% Complete

Subtask 3.5: Research will combine results from the desktop hydrogeological assessment and EM survey in to a combined final report.

The following actions have been completed during this reporting period:

A. No activity to report this quarter.

0% Complete

TASK 4: EM survey data planning, collection and data assessment

Subtask 4.1: The contractor, in coordination with Research, and TWRI, will develop a flight plan for the collection of heliborne EM survey data at the site from Coyanosa and Girvin (56 miles river reach). The survey flight lines will be conducted along the selected reach and hot spots to be determined based on hydrogeological and field conditions and plotted using GIS.

The following actions have been completed during this reporting period:

A. No activity to report this quarter.

0% Complete

Subtask 4.2: During data collection, Research and TWRI personnel will be onsite with contractor personnel to ensure appropriate coordination, QA/QC, data collection and adherence to the contract.

The following actions have been completed during this reporting period:

A. No activity to report this quarter.

0% Complete

Subtask 4.3: The contractor will facilitate data collection and assessment and the initial processing onsite to ensure quality data collection.

The following actions have been completed during this reporting period:

A. No activity to report this quarter.

0% Complete

Subtask 4.4: The contractor will develop a technical report that describes in detail the data collection sites (providing maps of areas), details the technology and approach used in collecting the heliborne EM

data, provides an interpretation of the heliborne EM data, and summarizes the findings of the heliborne EM assessment in a survey report.

The following actions have been completed during this reporting period:

A. No activity to report this quarter.

0% Complete

III. Projected Work for Next Quarter

- continue QAPP development
- begin working with SkyTEM to develop needed data collection plans
- continue data acquisition